
Billing Date: October 8, 2014

Billing #: 000028

To: RTP Finance Center (D143-02) From: KEYLOGIC SYSTEMS INC

US E.P.A. 3168 COLLINS FERRY ROAD

109 TW Alexander Drive MORGANTOWN, WV  26505

Durham, NC  27711

Prime Contract #: GS-35F-0151L POP Start Date: 7/15/2012

Other Contract #: EP-G12H-00434 POP End Date: 7/14/2015

Contract Name: EPA OCFO BAS 3 Total Contract: 9,770,649.41$                   

Account Number: 2258 Funded Amount: 8,372,252.99$                   

Remaining Funding: 2,784,361.55$                   

Billing Pd From: 9/1/2014 Current Current Current Cumulative Cumulative

To: 9/30/2014 Rate Hours Billable Hours Billable

Senior Proj Manager 142.92      -                      -                                     1,699.5                242,892.54                        

Senior Proj Manager 142.92      -                      -                                     1,747.0                249,681.24                        

Senior Proj Manager 145.78      158.0                   23,033.24                          372.0                   54,230.16                          

System Architect 173.03      -                      -                                     411.0                   71,115.34                          

System Architect 176.49      114.0                   20,119.86                          273.5                   48,270.02                          

System Engineer III 159.15      -                      -                                     10.0                     1,591.50                            

System Engineer III 159.15      -                      -                                     1,239.0                197,186.85                        

System Engineer III 162.33      128.5                   20,859.41                          286.5                   46,507.55                          

System Engineer I 100.84      -                      -                                     1,738.0                175,259.92                        

System Engineer I 100.84      -                      -                                     1,823.0                183,831.32                        

System Engineer I 102.86      159.0                   16,354.74                          431.0                   44,332.66                          

Sys/Sftw Analyst II 131.98      -                      -                                     3,106.0                409,929.88                        

Sys/Sftw Analyst II 131.98      -                      -                                     5,698.3                752,061.64                        

Sys/Sftw Analyst II 134.62      543.6                   73,179.43                          1,434.7                193,139.32                        

Sys/Sftw Analyst I 59.55        -                      -                                     1,826.0                108,738.32                        

Sys/Sftw Analyst I 59.55        -                      -                                     1,882.0                112,073.11                        

Sys/Sftw Analyst I 60.74        166.0                   10,082.84                          390.0                   23,688.60                          

Programmer III 112.81      -                      -                                     4,385.0                494,671.88                        

Programmer III 112.81      -                      -                                     5,876.5                662,927.99                        

Programmer III 115.07      530.5                   61,044.64                          1,300.5                149,648.55                        

Programmer II 87.79        -                      -                                     905.5                   79,493.85                          

Programmer II 89.55        168.0                   15,044.40                          440.0                   39,402.00                          

Database Spec I 90.92        -                      -                                     2,650.0                240,938.00                        

Database Spec I 90.92        -                      -                                     1,797.0                163,383.24                        

Database Spec I 92.74        176.0                   16,322.24                          430.0                   39,878.20                          

Technical Spec. II 80.08        -                      -                                     2,258.0                180,820.64                        

Technical Spec. II 80.08        -                      -                                     1,822.5                145,945.80                        

Technical Spec. II 81.68        144.0                   11,761.92                          341.0                   27,852.88                          

SME I 103.21      -                      -                                     114.5                   11,817.56                          

Fixed Price Subcontractor - Northramp OY1 194,919.45                        

Fixed Price Subcontractor - FedSight OY1 139,206.89                        

Fixed Price Subcontractor - FedSight OY2 100,000.00                        100,000.00                        

Total Labor 2,287.6                367,802.72                        46,688.0              5,585,436.90                     

-                                     984.82                               

GENERAL & ADMIN 17.80% -                                     175.30                               

TRAVEL KEYLOGIC/OTHER SUBS -                                     1,221.76                            

GENERAL & ADMIN 17.80% -                                     72.66                                 

Total ODC & Burdens -                                     2,454.54                            

Billing Subtotal 367,802.72                        5,587,891.44                     

367,802.72$                      5,587,891.44$                   

Michele Smith

Director of Contracts

KEYLOGIC SYSTEMS, INC.

304-296-9100

Total

TRAVEL NORTHRAMP


